



# City of Shelton

---

525 W. Cota St., Shelton, WA 98584 · Tel: 360/426-4491 · Website: [www.ci.shelton.wa.us](http://www.ci.shelton.wa.us)

October 31, 2017

Andrew Smith, P.E., LHG  
UST/Technical Services Unit Supervisor  
Toxics Cleanup Program  
Ecology Southwest Regional Office  
300 Desmond Drive SE  
Lacey, WA 98503

RE: Progress Report – Third Quarter 2017  
Shelton C Street Landfill  
AO No. DE 12920

Dear Andy,

This progress report has been prepared to meet the requirements of Agreed Order No. DE 12929 (AO) for the Shelton C Street Landfill in Shelton, Washington. This progress report is for work performed during the July, August and September 2017.

This progress report describes the following:

- Actions taken during the month in compliance with the AO, including deliverables submitted;
- Data results collected during the month;
- Work planned for the next month; and
- Problems or delays and resolutions.

## ***Actions Taken***

The actions taken during the third quarter of 2017 include the following:

1. The sample collection for the Surface Characterization portion of the remedial investigation was completed between 7/24/17 and 7/26/17.
2. A topographic and boundary survey was completed in August 2017.

## ***Data Results***

The final laboratory data reports for the Surface Characterization were received on September 8, 2017. The Level 4 data validation package for the dioxin/furan analyses was still outstanding at the end of the third quarter. The data will be submitted to Ecology following completion of the data validation as outlined in the Work Plan.

***Work Planned***

The actions planned for the fourth quarter of 2017 include the following:

1. Drilling for installation of the four initial groundwater monitoring wells is planned to start on 12/11/17. Well development and groundwater sampling will occur following the well installation, likely in late December or early in the first quarter of 2018.

***Problems, Delays and Resolutions***

No problems or delays occurred during the third quarter of 2017. No problems or delays are anticipated for the fourth quarter 2017.

Sincerely,

A handwritten signature in black ink, appearing to be 'Craig Gregory', written in a cursive style.

Craig Gregory  
Public Works Director  
City of Shelton

cc: Bob Tauscher, City of Shelton  
Carla Brock, LG, Aspect Consulting